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1.  Transition Plan 

support 

32% $39,262 5% $1,963.12 100% $39,262 

2.  Develop training 18% $21,647  5% $1,082.34 100% $21,647  

3.  Review ADA 

integration 

39% $47,876  44% $21,065.30 100% $47,876  

4.  Final Report 12% $14,785  53% $7,836.20 100% $14,785 

TOTAL 100% $123,570   $31,946.96  $123,570  

 

 

Project Objectives: 

 

The objectives of this project are to: 

1.  Review up to five other recent agency Transition Plans to serve as best examples for the 

development of the NJDOT Transition Plan; provide support for drafting of Transition Plan. 

2.  Develop training materials for in-house staff training on ADA requirements. 

3.  Review integration of ADA requirements into select NJDOT documents.   

4.  Develop Final Report to summarize output of Tasks 1-3. 

 

Project Abstract: 

 

For the New Jersey Department of Transportation (DOT), Cambridge Systematics is 

providing research support for NJDOT’s ADA program by providing a review of best 

practices for Transition Plan development and support for the drafting of a new plan; 

development of training materials for an internal “train-the-trainer” program; review of select 

Department of Transportation (DOT) documents for integration of ADA requirements; and 

compilation of a Final Report to summarize findings. 

 

1. Progress this quarter by task: 

 

 Task 1:  No comments received from client since the submittal of a Draft Transition 

Plan on October 1, 2009; task is complete. 

 Task 2:  Draft and final Training Modules 1-4 have been submitted to client; task is 

complete. 



 

 

 Task 3:  No further activity once all pertinent documents have been identified for 

ADA compliance; task is complete. 

 Task 4:  The Final Report, which summarizes findings from Tasks 1, 2, and 3, will be 

submitted to client by the end of Quarter 2. 

 

2. Proposed activities for next quarter by task 

 

All tasks are anticipated to be complete by the end of Quarter 2. 

 

3. List of deliverables provided in this quarter by task (product date) 

 

 Modules 1-4 Training Materials – May 12, 2010 

 Final Report and project file CD – Anticipated delivery by June 30, 2010 

 

4. Problems/Proposed Solutions: 

 

 No problems identified for this period 

 

Total Project Budget $123,570 

Contract Amount: $123,570 

Total Project Expenditure to date $123,570 

% of Total Project Budget Expended  100% 

 


